
NHCP 12-16 Aug 13 “Quad” Chart 

Courtyards Complete 

 

Replacement Hospital Projects 
 

• Construction 96% complete; 89% overall 
•SDG&E alternate feed overhead work completed 
•Parking lot striping underway 
•Helipad Glide Slope installed 

 

Transition Team Key Information 
 
•Ambulance Patient Transport Meeting 
•Tiger Team Transition Meeting 
•TASO Training 
•Transition team weekly update 
 
 

Medical Equip. 
Delivery/Certification 

Vegetated Roof - East  

Main Entrance Sign  


